

ADDENDUM NO. 1
March 5, 2026

TO ALL DOCUMENT HOLDERS:

Subject: Allen County
BOSC Pump Station & Forcemain


ms Job No.: 61-04G54-00

Enclosed herewith is a copy of Addendum No. 1 covering the subject project.

Please retain this with your Documents.

Sincerely,

ms consultants, inc.



Josh Martin, P.E.

Attachments:

None

ADDENDUM TO THE
BIDDING DOCUMENTS
FOR:
ALLEN COUNTY
BOSC PUMP STATION AND FORCEMAIN

1.1 GENERAL

1. The bid dates for the BOSC Pump Station & Forcemain project have been extended in accordance with the below table.

RFQ Phase	
RFQ Advertised	03/05/26
SOQs Due	03/20/26
Short-listed Firms Notified	03/25/26
RFP Phase	
RFP Issued	03/27/26
Proposals Due	04/17/26
Interviews	Week of 04/20/26
CMAR Selection Announced	04/24/26
Construction Phase	
Estimated Construction Start Date	Q4 2026
Substantial Completion Date	01/2028
Final Completion Date	06/2028

END OF ADDENDUM NO. 1
(SEE ENCLOSURES)